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CDF Operations Summary

Yesterday: Baggie the COT,; start flammable gas to muon (except BMU)
Today: Silicon cooldown and checkout

COT HV checkout continues with Nitrogen over the next few days
Friday October 8 -- Close SW arch and open NW arch

Tuesday, October 12th -- begin 400hz MG maintenance work

Friday October 15 -- Close West endplug in preparation for installation of West
Quad support (do as much as possible for the column installation.)

Oct 15th, begin to put flammable gas back in muon systems
October 18 --Begin Work on West low beta Quad support. West torroids closed

October 19-22 -- Close East endplug (depending on how long does it take to
complete the West Quad support job)

October 22 -- Close NW arch, and North muon wall bring the East low beta
Quad support to the East of CH as well as forkilift

Oct 25th, open north wall, open NE central arch
October 26-28 -- Complete work on the East Quad support

November 5 or 8 -- Close the NE arch.Nov 8-15 Solenoid checkout, Flow Ar-
CO2 into COT for no-beam field-on HV tests
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